SCL - IT Projects Spend Data- Oversight Projects Only

Based on Seattle IT Project Spend Portfolio

: : % of Total Budget Cost
Title Project Cost RYG Spend ('?otal)

Energy Management System Green 0% $0.00
IT Security Upgrades Green 0% $0.00
WellPower Green 0% $0.00
Ul Planner GASBA49 - Environmental Liabilities Green 0% $0.00
HR - Case Management Software Green [ 21% $67099.00
Regulatory Compliance Tracking System and Green - 28.66% $58746.00
Standardization

AutoCAD Utility Design (AUD) 2015 Implementation Green s 52.74% $3294974.36
Inventory System_Passport Uplift Green [ 55.96% $876120.00
CIS (Customer Information System) Program Yellow -4.82% $55100000.00
Implementation

ECM-Automation of the Electrical Service Request Green 9T 5% $319000.00
Enterprise Geographic Information System Green ~ $6067006.12
Denny Substation Network Design Green $0.00
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Based on Seattle IT Project Spend Portfolio

Budget at
Completion

$19152300.00

$2667100.00
$44000.00
$185600.00
$319474.00
$205000.00

$6247355.00
$1565547.00
$85000000.00

$400000.00
$5231500.00
$0.00
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